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Reporting period: April 27th, 2019 – May 3rd, 2019 
 

Report Date: May 3rd, 2019 
 

Project Summary: 
Acquisition and processing of QL1 and QL2 LiDAR data and deliverables for the 2018-2019 Montana project 
areas, as well as 3D Building footprints with calculated Lowest Adjacent Grade elevations. The purpose of the 
resulting dataset is to provide LiDAR and derived products suitable for floodplain mapping and meeting the latest 
FEMA requirements. 
 
Summary of work completed during reporting period: 

• Continued work was made on the Blaine County and Phillips County to finalize products and reporting. 

• Valley and Hill County LiDAR datasets passed QC on 5/1/2019.  Valley groundwork is complete, Hill 
groundwork is still awaiting Rock Boy reservation clearance. 

• Mineral County Tributaries passed QC of the LiDAR dataset on 5/2/2019.  Still awaiting ground work, 
which is expected to take place this weekend.  

• All 2019 LiDAR collected in Jefferson County has passed QC. 
 
Outstanding issues and concerns: 

• Awaiting Rock Boy Reservation Clearance for Hill County ground work access. 
 

Tasks  Percent Complete Due      Finish 

LiDAR Data Acquisition and Ground Survey [50%] 70% rolling  

LiDAR Data Processing [50%] 23% rolling  

Weekly Reports n/a Ongoing  

 
Activities Planned Next Week: 

• Finalize Blaine and Phillips County Products and Reporting, shipping 5/9/2019. 

• QSI to complete ground work in the Mineral County Tributaries project area. 

• With Rock Boy clearance, Gaston to collect Hill County add-on ground work. 

• Weather permitting, continue acquiring Jefferson County and begin acquisition on Clark Fork Bitterroot 
project area.   
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